
 

 

 

 

 

 

 

Contract No.: ML12091H 

Purchase of and Installation of Electric Vehicle Charging Stations in Bellflower 

City of Bellflower 

7/18/2022 

Prepared for the Mobile Source Air Pollution Review Committee (MSRC) under the AB 

2766 Discretionary Fund Work Program 

 

 

 

 

 

 

 

 

 

 

 

 



 

Acknowledgements - This project was possible due to the efforts of several key 

personnel that includes Bernardo Iniguez (Public Works Manager) and Steve Gose 

(Facilities Division Head). City staff worked with contractors to ensure the effective 

installation of the Electric Vehicle (EV) charging stations. This report was submitted in 

fulfillment of Contract No. ML12051 and EV charging stations in the City of Bellflower 

under the partial sponsorship of the Mobile Source Air Pollution Reduction Review 

Committee (MSRC). Work was completed as of 5/4/22. 

Disclaimer - The statement and conclusions in this report are those of the contractor and 

not necessarily those of the MSRC or the South Coast Air Quality Management District 

(South Coast AQMD). The mention of commercial products, their sources or their uses in 

connection with material reported is not to be construed as either an actual or implied 

endorsement of such products.  

Project Description & Work Performed 

This project included the purchase and installation of 11 “Level II” EV charging stations. 

Ten of the EV charging stations were installed at the Bellflower Parking Structure located 

at 16337 Bellflower Boulevard. One EV charging station was installed at Simms Park 

located at 16614 Clark Avenue. All stations are publicly accessible 

Problems Encountered 

None 

 

 

 

 

 

 

 

 

 

 



Photographs & Outreach  

EV charging stations located at the Bellflower Parking Structure. 

 



 

 

 

 

 

 



 

 

 



 

 



 



EV charging station at Simms Park 

 



 



 

 



 

 

Summary and Conclusions 

Eleven “Level II” EV charging stations were installed within the City of Bellflower. The 

installation of the equipment was completed as scheduled. All EV charging stations are 

currently operational.  


