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TECHNICAL ADVISORY COMMITTEE TO THE MSRC 

THURSDAY, FEBRUARY 2, 2023 MEETING MINUTES 

21865 Copley Drive, Diamond Bar, CA 91765  

 

All participants attended the meeting remotely pursuant to  

Executive Orders N-25-20 and N-29-20 

 

MSRC-TAC MEMBERS PRESENT: 

Acting MSRC-TAC Chair Jenny Chan, representing Riverside County Transportation Commission  

Joseph Alcock (Alt), representing Cities of Orange County 

Adriann Cardoso, representing Orange County Transportation Authority 

Jason Farin, representing the Riverside County Board of Supervisors 

Jack Garate, representing the Regional Rideshare Agency  

Steve Hillman, representing the City of Los Angeles 

Minh Le, representing the Los Angeles County Board of Supervisors 

Ash Nikravan, representing South Coast AQMD 

Yuh Jiun Tan (Alt), representing South Coast AQMD  

Sean O’Connor, representing Cities of San Bernardino County 

Scott Strelecki (Alt), representing Southern California Association of Governments 

Cheryl Wilson (Alt), representing San Bernardino County Transportation Authority 

Derek Winters, representing California Air Resources Board 

Dan York, representing the Cities of Riverside County 

 

OTHERS PRESENT: 

Doe Girling – Clean Energy 

Harry Frisby – City of Inglewood 

Jack Symington – Los Angeles CleanTech Incubator 

Jason Kang – City of Long Beach 

Jeffrey Snoddy 

Will Mitchell – Forum Mobility  

 

SCAQMD STAFF & CONTRACTORS 

Leah Alfaro, Contracts Assistant 

Maria Allen, MSRC Administrative Liaison 

Ray Gorski, MSRC Technical Advisor - Contractor 

Daphne Hsu, Principal Deputy District Counsel 

Matt MacKenzie, Contracts Assistant 

Anish Pathak, Financial Analyst  

Cynthia Ravenstein, MSRC Contracts Administrator 

Lane Garcia, Program Supervisor 

Marjorie Eaton, Administrative Assistant I 
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CALL TO ORDER 

 

• Call to Order 

MSRC-TAC Member Jenny Chan called the meeting to order at 1:32 p.m. 

 

STATUS UPDATE 

The Clean Transportation Policy Update provides information on key legislative  

and regulatory initiatives of potential interest to the MSRC. The report can be  

viewed at www.CleanTransportationFunding.org. 

 

CONSENT CALENDAR 

 

Receive and Approve  

 

Summary of Final Report by MSRC Contractor 

One final report was submitted for MSRC-TAC review and approval during February: 

• City of Commerce, Contract #MS18115 ($275,000– Expansion of Existing L/CNG 

Infrastructure) 

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER JACK GARATE, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND RECOMMEND APPROVAL OF THE MSRC 

CONTRACTORS’ FINAL REPORT SUMMARY LISTED ABOVE. 

 

ACTION:  The Final Report Summary will be included on the MSRC’s next agenda for final 

action.  

 

Information Only – Receive and File 

 

Agenda Item #2 – MSRC Contracts Administrator’s Report 

The Contracts Administrator’s Report for January 5, 2023 through January 25, 2023 was 

included in the agenda package.  

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER JACK GARATE, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND FILE THE MSRC CONTRACTS ADMINISTRATOR’S 

REPORT LISTED ABOVE.  

 

ACTION:  The Contracts Administrator’s Report will be included on the MSRC’s next agenda 

for final action. 
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Agenda Item #3 – Financial Report on AB 2766 Discretionary Fund 

The Financial Report on the AB 2766 Discretionary Fund for December 2022 was included in 

the agenda package. 

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER JACK GARATE, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND FILE THE FINANCIAL REPORT FOR THE MONTH OF 

DECEMBER 2022. 

 

ACTION:  No further action is required. 

 

ACTION CALENDAR 

 

Agenda Item #4 – Consider 10-Month Term Extension by Riverside County 

Transportation Commission (RCTC), Contract #MS16094 ($1,909,241 – Implement 

MetroLink First Mile/Last Mile Mobility Strategies) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained that the Riverside County 

Transportation Commission received a 15-month term extension previously. RCTC is now 

requesting a 10-month term extension. They have completed the majority of the work on this 

project, but part of the project is taking longer than expected to complete due to unexpected time 

for coordination with the California Public Utilities Commission. They believe that the project 

can be completed within the 10-month period. The Scope Change Subcommittee reviewed this 

request and recommended approval.  

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER JASON FARIN, WITH THE EXCEPTION OF MSRC-

TAC MEMBER JENNY CHAN WHO ABSTAINED, THE MSRC-TAC 

UNANIMOUSLY VOTED TO RECOMMEND TO APPROVE FOR THE 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION, CONTRACT 

#MS16094, A TEN-MONTH TERM EXTENSION.  

 

ACTION:  MSRC staff will include this contract modification on the next MSRC agenda for 

approval. 

 

Agenda Item #5- Consider 19-Month Term Extension by City of Torrance, Contract 

#ML16039 ($32,000 – Install EV Charging Infrastructure) 

Cynthia Ravenstein, MSRC Contracts Administrator explained that the City of Torrance contract 

is to install publicly accessible Level II EV chargers. The City has installed the chargers and they 

are operational, but they are not publicly accessible yet. The chargers are part of a larger project, 

the construction of a regional transit center, that will be opened in March 2023. The City had 

previously been granted a two-year term extension; they are now requesting a 19-month term 

extension to fulfill the three-year operational requirement. The Scope Change Subcommittee 

reviewed and recommended approval.  

 

ON MOTION BY MSRC-TAC MEMBER STEVE HILLMAN AND 
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SECONDED BY MSRC-TAC MEMBER MINH LE, THE MSRC-TAC 

UNANIMOUSLY VOTED TO RECOMMEND TO APPROVE FOR THE CITY 

OF TORRANCE, CONTRACT #ML16039, A 19-MONTH TERM EXTENSION 

 

ACTION:  MSRC staff will include this contract modification on the next MSRC agenda for 

approval. 

 

Agenda Item #6- Consider Modified Operational Requirement by City of Long Beach, 

Contract #ML18055 ($622,220 – EV Install EV Charging Infrastructure) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained that the City of Long Beach has 

a contract to install 50 limited-access EV chargers. They have installed 43 chargers so far, but 

they had installed two chargers on property they did not own, but for which they had a long-term 

lease. The property owner unexpectedly decided to sell the property. The City had to act quickly 

and move the chargers to a new location. According to the existing contract terms, they are not 

allowed to relocate the chargers. Because they had ceased operation in the Year 1 to 2 timeframe, 

the City would be required to pay back 66% of what they had received, or about $12,000. The 

City is proposing instead to relocate the chargers to a City-owned property with the same level of 

accessibility as before—for City employees. They would need to provide a full three years of 

operation from the time the chargers commence operation in their new location. The Scope 

Changes Subcommittee recommends approval of this element. The City is also requesting to 

include additional language to their contract which would address this situation and future 

relocations, that would allow the City to do essentially the same thing. Ms. Ravenstein stated that 

she does not recommend approval of that language. She thinks there are too many variables for 

each situation and in particular, whether there would be enough time on the contract for them to 

complete three years of operation. The Scope Changes Subcommittee is not recommending 

approval of that language. 

 

Public Comment: 

Jason Kang from the City of Long Beach stated that the City was at the original facility for 20 

years and were told last year that they had to vacate the premises. Their Public Works 

Department didn’t notify Fleet Services until a month ago. Mr. Kang explained that poor 

communication was part of the reason for the late notice on the contract modification. Mr. Kang 

also stated that the contract language modification was meant to address this specific situation; 

the City doesn’t foresee trying to relocate any future chargers.  

 

ON MOTION BY MSRC-TAC MEMBER MINH LE AND SECONDED BY 

MSRC-TAC MEMBER DEREK WINTERS, THE MSRC-TAC 

UNANIMOUSLY VOTED TO RECOMMEND TO APPROVE FOR THE CITY 

OF LONG BEACH, CONTRACT #ML18055, EV CHARGERS RELOCATION 

REQUEST (WITHOUT THE ADDITION OF LANGUAGE REGARDING 

FUTURE MOVES) 

 

ACTION:  MSRC staff will include this contract modification on the next MSRC agenda for 

approval. 
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Agenda Item #7- Consider Modified Payment Schedule by Volvo Financial Services, 

Contract #MS21019 ($3,930,270 – Lease up to 14 Zero Emission Trucks and Provide 

Charging Infrastructure) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained that the contract with Volvo 

Financial Services is for them to lease 14 zero emission trucks and provide charging 

infrastructure to fleet Quality Custom Distribution. The program is under the MSRC On-Road 

Inland Ports Program. There was a desire on the part of Volvo not to have a withhold when we 

make payment for the trucks. Normally, the MSRC has a withhold from all the payments on a 

contract until there’s a submission of a final report. MSRC staff negotiated with Volvo and the 

result was that 5% of the total that the MSRC provides would be withheld from the installation 

of the charging equipment. We also required that some of the trucks that will be delivered later 

will not be reimbursed until the charging equipment has been installed. The problem is that they 

can get some of the trucks before the charging equipment is installed. Rather than hold up the 

truck delivery, Volvo is asking that the MSRC remove the requirement of installing the charging 

equipment before being able to be reimbursed for the trucks. There is still the retention on the 

charging infrastructure and there is still a requirement on the last set of trucks that can’t be 

reimbursed if the charging infrastructure isn’t installed. Based on this, Ms. Ravenstein 

recommends approval of Volvo’s request to remove the requirement that the chargers be 

installed on the second set of trucks to allow those to get reimbursed when they’re delivered. The 

Scope Changes Subcommittee reviewed and recommended approval.  

 

ON MOTION BY MSRC-TAC MEMBER SEAN O’CONNOR AND 

SECONDED BY MSRC-TAC MEMBER JACK GARATE, THE MSRC-TAC 

UNANIMOUSLY VOTED TO RECOMMEND TO APPROVE FOR VOLVO 

FINANCIAL SERVICES, CONTRACT #MS21019, A MODIFIED PAYMENT 

SCHEDULE 

 

ACTION:  MSRC staff will include this contract modification on the next MSRC agenda for 

approval. 

 

Agenda Item #8- Receive Update Report on Results of Request for Information for Zero 

Emission Goods Movement Infrastructure 

Ray Gorski gave a presentation on the Publicly Accessible Goods Movement Zero-Emission 

Infrastructure Request for Information (RFI). The RFI closed on November 30, 2022. 23 

responses were received. The objective of the RFI was to determine if property owners would 

commit to developing onsite heavy-duty truck electric or hydrogen recharging and refueling and 

to create a path for the investment of MSRC Clean Transportation funds. The responses cover a 

wide spectrum of information, from technology vendors who would want to propose their 

hardware for utilization at a publicly accessible truck recharging facility to full proposals. Many 

of these responses are site-specific and in shovel-ready development status, though construction 

projects do take time and there is going to be the necessity to coordinate with the utilities. Many 

are very strategically located along the identified goods movement corridors within the South 

Coast AQMD jurisdiction and also at the endpoints of trade corridors, both surrounding the 

maritime ports, as well as out into the Inland Empire and points in between.  

 

The original MSRC guidance emphasized the desire to forge partnerships with other agencies 

and invest in leveraging as key program goals. The Goods Movement Subcommittee who is 
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charged with doing this initial evaluation work has developed a very structured evaluation 

process. There are defined steps in the evaluation process, but it's also been designed to be 

flexible to accommodate additional MSRC direction. There are three major steps included in this 

evaluation process. The first is to make sure that every RFI response is thoroughly reviewed. The 

second is to engage the potential funding partners. We are currently engaging potential funding 

partners who identified themselves through the RFI process. Third, the work that the 

subcommittee is doing will inform any follow-on actions that the MSRC chooses to take, 

whether it be moving towards a sole source contract with an entity who was responding to the 

RFI, or the potential for a follow-on solicitation, which would probably be an RFP, to solicit 

projects for a more defined region and or technology.  

 

MSRC-TAC Member Derek Winters stated that as a member of the Subcommittee, he is excited 

to see some of the proposals that have come in. He mentioned that there are some independent 

operators that submitted proposals, attempting to answer the issue of where independent owner 

operated trucks can park. 

 

Public Comment: 

Jack Symington with the Los Angeles CleanTech Incubator asked, looking at the leveraging 

money, what was the range of private sector cost share seen in some of the more complete 

proposals for the MSRC? Does the MSRC have a target in mind when it comes to it and to what 

degree they would like to leverage their money through maybe public or private cost share?  

 

Mr. Gorski answered stating that having an RFI as opposed to something more definitive, like an 

RFP, was to seek any information. The MSRC received varying levels of detail, some very well-

developed responses that offered very attractive partnership opportunities in which the MSRC 

would have the ability to significantly leverage their investment by integer multiples. We are 

currently not in a position to give specifics but can say that we did receive a reasonably high 

percentage of fully developed proposals which did offer a significant cost share.  At this point 

the MSRC has not given direction as what target they have in mind to leverage their funds. 

Historically, the MSRC does require co-funding.   

 

INFORMATION ONLY 

 

ACTION:  No further action is required. 

 

PUBLIC COMMENTS: 

 

 No public comment 

 

ADJOURNMENT 

 

THERE BEING NO FURTHER BUSINESS, THE MSRC-TAC MEETING 

ADJOURNED AT 2:23P.M. 

 

NEXT MEETING: Next meeting: Thursday, March 2, 2023, 1:30 p.m. 

 

(Minutes prepared by Maria M. Allen) 


